From: Angela DeDolph

To: Granger. Michelle

Cc: "Duckett, Roy (HSE)"; Luis.Hidalgo@riotinto.com; Lauren Piana (Lauren.Piana@riotinto.com); Bruce White;
Ered.Mumford@dep.nj.gov; Bruce S Kennington; Scott Tarmann

Subject: PVGCS Site, CD + OU3, Monthly Progress Report No. 18 (Mar 1 to Mar 31, 2018)

Date: Tuesday, April 10, 2018 12:17:25 PM

Attachments: 20180410 - MPR No 18 PVGCS OU3 Mar 2018-DRAFT.PDE

Dear Michelle:
At the direction of Roy Duckett (Nominated Project Coordinator) and on behalf of Pechiney Plastics
Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial Design/Remedial Action

Consent Decree (CD)?}, this monthly progress report is submitted in compliance with Section X,
paragraph 30 of the CD for Operable Unit 3 (OU3) of the Pohatcong Valley Groundwater
Contamination Superfund (PVGCS) Site.

Please do not hesitate to contact Roy or me with any questions on the attached report.

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Yours sincerely

Angela E. DeDolph

Senior Managing Consultant

D +1 312 288-3816

M +1 224 659-9102

adedolph@ramboll.com
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Rio Tinto Ridgeway Gold Mine Office
PO Box 1240
Lugoff, SC 29078

April 10, 2018
Sent via Electronic Mail and Overnight Courier

Director, Emergency and Remedial Response Division

Attn: Chief, New Jersey Remediation Branch, Pohatcong Site
United States Environmental Protection Agency Region 2
290 Broadway, 19th Floor

New York, New York 10007

New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency Region 2
290 Broadway, 17th Floor

New York, New York 10007

Attention: Attorney for Pohatcong Site

New Jersey Department of Environmental Protection
ATTN.: Fred Mumford

380 Scotch Road

West Trenton, New Jersey 08628

(via electronic mail only)

Re: Monthly Progress Report No. 18
Reporting Period March 1, 2018 through March 31, 2018
Operable Unit 3
Pohatcong Valley Groundwater Contamination Superfund Site
Warren County, New Jersey

Dear Pohatcong Consent Decree Notice Recipients:
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the

Remedial Design/Remedial Action Consent Decree (CD)?, this monthly progress report is
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11,
2015.





Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site. As required by
the OU3 SOW, this report provides a description of the actions and activities undertaken
pursuant to the CD during this reporting period and plans, actions and data scheduled in the
next eight weeks.

Actions Taken toward Compliance with Consent Decree, including
Community Relations
The following activities were performed during this reporting period:

« Mobilization of equipment to the site in support of planned Pre-Design Investigation (PDI)
activities planned in accordance with the Remedial Design Work Plan was initiated on
February 26, 2018.

« Pre-Design Investigation (PDI) drilling activities in accordance with the USEPA-approved
Remedial Design Work Plan for OU3 were initiated at the site on March 9, 2018.
Advancement and sampling of soil borings is ongoing.

« The Monthly Progress Report for OU3 for the February 2018 reporting period was submitted
to the USEPA in correspondence dated March 10, 2018.

Problems Encountered, Actions Taken and Their Resolutions
The following problems were encountered during this reporting period:

« None.

Analytical Results and Data Received During the Reporting Period
The following analytical data were received during this reporting period:

« Soil analytical data for the samples collected from the PDI soil borings was received.

Modifications to the OU3 Work Plans or Schedules

The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were
submitted during this reporting period:

« None.

Anticipated Plans, Actions and Data Scheduled, including Community
Relations (during the Next 8 weeks)
The following activities are planned for the next eight weeks:

« Following incorporation of final comments, final versions of the Remedial Design Work Plan
and Quality Assurance Project Plan Revision 9 are planned for submittal to USEPA in April
2018.

2 Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received
on June 26, 2017.





« Drilling activities for the PDI activities that are being performed in accordance with the
Remedial Design Work Plan will continue.

« Following completion of PDI soil boring installation, SVE well installation activities will be
initiated in support of the SVE pilot test.

Estimate of the Percentage of the Work Completed

The following provides a qualified estimate of the percentage of the Work required by the CD
that has been completed through this reporting period:

o Less than 1% of the work required under the OU3 SOW has been completed to date.

Delays Encountered or Anticipated, and Efforts Taken to Mitigate
The following delays were encountered during this reporting period:

« None.

Closing

Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress
report have been submitted to the designated recipients. If you have any questions or
comments regarding this monthly progress report, please feel free to contact me.

Sincerely,

[dey Bﬂ L{W

Roy Duckett
Project Coordinator OU3

cc: via electronic mail
Michelle Grainger — USEPA, Region 2
Jeff Armington — Rio Tinto
Luis Hidalgo — Rio Tinto
Bruce White — Barnes & Thornburg LLP
Bruce Kennington — Alternate Project Coordinator OU3
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